
Section J, J.1(a) Attachment 2 

DATA REQUIREMENTS LIST (DRL) 

TITLE OF CONTRACT, PRODUCT, SOW, ETC. CONTRACT/RFP NO. DRL DATE/MOD DATE 

Rotary Wing Engineering Modeling and Simulation (REMS) NNA364420R-ALR Feb 2012 

 

 1 

1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

1 Monthly Progress Report Monthly See Remarks See Distribution 

 6.  DATA TYPE:  X  Scheduled submittal     Submittal upon request      Submitted upon update     Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

   Contracting Officer (CO), Code JAZ, M/S 241-1 (1 cy  electronic) 

  Elisban.u.rodriguez@nasa.gov 

 

Contracting Officer's Technical Representative (COTR) 

  Code AUA, M/S 243-12 (1 cy  electronic) 

  William.warmbrodt@nasa.gov 

  Robert.kufeld@nasa.gov 

Task Order Manager listed on Task Order  

The Contractor shall submit a monthly progress report no later than the 15th 

day of the month following the month to be reported.  The monthly progress 

report should discuss the business, management and technical aspects for 

each Task Order.  The report shall contain at least the following: (1) a brief 

status summary in narrative form; (2) any current or anticipated issues or 

problems which may impede performance, and recommended actions to 

resolve these for both the Government and the Contractor; (3) staffing data, 

(4) discussion of achieving deliverables and milestone schedules, and (5) 

include that required by Clause H.9. ADDITIONAL REPORTS OF WORK 

– RESEARCH AND DEVELOPMENT (NFS 1852.235-74) (FEB 2003). 
 

 

    

     

1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

2 Mishap Report See Remarks See Remarks See Distribution 

 6.  DATA TYPE:     Scheduled submittal     Submittal upon request   X  Submitted upon update     Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 CO, Code JAZ, M/S 241-1 (1 cy  electronic) 

Elisban.u.rodriguez@nasa.gov 

 

  Code AUA, M/S 243-12 (1 cy  electronic) 

  William.warmbrodt@nasa.gov 

  Robert.kufeld@nasa.gov 

 

Office of Occupational Safety, Health, and Environmental Services 

  NASA-Ames Research Center, Code QH, , MS/218-1 

  (1 cy electronic  via IRIS) 

 

The Contractor shall submit NF 1627, NASA Mishap Report, within 
one working day after the occurrence of any mishap.  The Report 
shall be submitted online, using the NASA Incident Reporting 
Information System (IRIS), at http://nasa.ex3host.com/iris 

     

 

 

 

 

 

mailto:Elisban.u.rodriguez@nasa.gov
mailto:William.warmbrodt@nasa.gov
mailto:Robert.kufeld@nasa.gov
mailto:Elisban.u.rodriguez@nasa.gov
mailto:William.warmbrodt@nasa.gov
mailto:Robert.kufeld@nasa.gov
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 2 

 

 
1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

3 Contractor Monthly Accident Report Monthly See Remarks See Distribution 

 6.  DATA TYPE:   X  Scheduled submittal     Submittal upon request     Submitted upon update     Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 CO, Code JAZ, M/S 241-1 (1 cy  electronic) 

Elisban.u.rodriguez@nasa.gov 

 

  Code AUA, M/S 243-12 (1 cy  electronic) 

  William.warmbrodt@nasa.gov 

  Robert.kufeld@nasa.gov 

 

Office of Occupational Safety, Health, and Environmental Services 

  NASA-Ames Research Center, Code QH, , MS/218-1 

  (1 cy electronic   via CMAR) 

 

The Contractor shall submit Form ARC 15, Monthly Safety and 
Health Report, no later than 15 calendar days after the end of each 
month in accordance with NFS clause 1852.223-70, Safety and 
Health.  ARC collects this data in the Contractor Monthly Accident 
Reporting (CMAR) web-based system, through the submission of a 
monthly form which is located at http://cmar.arc.nasa.gov. 
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1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

4 DD 1419-- DOD Industrial Plant Equipment 
Requisition 

See Remarks See Remarks See Distribution 

 6.  DATA TYPE:   X  Scheduled submittal     Submittal upon request      Submitted upon update   X  Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 CO, Code JAZ, M/S 241-1 (1 cy electronic) 

Elisban.u.rodriguez@nasa.gov 

 

COTR, Code AUA, M/S 243-12 (1 cy electronic) 

    William.warmbrodt@nasa.gov 

  Robert.kufeld@nasa.gov 

 

SEMO, M/S 255-2 (1 cy electronic) 

Maria-elena.lopez-1@nasa.gov 

 

 

 

The Contractor shall comply with the requirements of NFS 1852.245-
70, CONTRACTOR REQUESTS FOR GOVERNMENT-PROVIDED 
PROPERTY (NFS 1852.245-70) (DEVIATION)(SEP 2007). 

The Contractor shall submit a DD Form 1419, DOD Industrial Plant 
Equipment Requisition, or equivalent format upon determination of 
need for any Government-owned equipment item for performance of 
this contract, and at least 30 days in advance of the date the 
contractor intends to acquire the item.  Contractors who are authorized 
to conduct their own screening using the NASA Equipment 
Management System (NEMS) and other Government sources of 
excess property shall provide the evidence of screening results with 
their request for contracting officer consent. Requests to purchase 
based on unsuitability of items found shall include rationale for the 
determined unsuitability. 
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1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

     

6 NASA Property in the Custody of Contractors (NF 1018) Annually See Remarks See Distribution 

 6.  DATA TYPE:  X  Scheduled submittal     Submittal upon request      Submitted upon update  X   Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

  

 

NF1018 ELECTRONIC SUBMISSION SYSTEM 

https://ness.gsfc.nasa.gov/ 

Contractor shall submit annually a NASA Form (NF) 1018, NASA Property 

in the Custody of Contractors, in accordance with the provisions of 1845.505-

14.  The annual reporting period shall be from October 1 of each year through 

September 30 of the following year.  The report shall be submitted annually 

NLT October 15
th

. 

 

A final report shall be submitted within 30 days after disposition of all 

property subject to reporting when the contract performance period is 

complete 

1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

5 Property Management Report Quarterly See Remarks See Distribution 

 6.  DATA TYPE:  Scheduled submittal  Submittal upon request  Submitted upon update  Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 CO, Code JAZ, M/S 241-1 (1 cy electronic) 

Elisban.u.rodriguez@nasa.gov 

 

Equipment Management Specialist, Code JFS,  
M/S 255-2 (1 cy electronic) 

Maria-elena.lopez-1@nasa.gov 

 

The Contractor shall submit a Property Management Report itemizing all 
purchases for the quarter.  All orders, items received, and prices must be 
included.  The Contractor shall use DD Form 1149, Requisition and Invoice/ 
Shipping Document, to report Government property that is centrally reportable 
equipment to the NASA Equipment Management System (NEMS):  1) at the 
time of receipt and acceptance of accountability; 2) when major changes occur 
in the data initially submitted to NASA; and, 3) when the equipment is no longer 
required for or actively being used in pursuit of this contract.  The Contractor 
shall indicate the current condition code of equipment reported pursuant to (3) 
above.  Reportable data shall be forwarded through the contracting officer within 
15 working days after the event that created the need for their preparation and 
shall be marked “FOR NEMS”. 

https://ness.gsfc.nasa.gov/
http://www.hq.nasa.gov/office/procurement/regs/1845.htm#45_505-14
http://www.hq.nasa.gov/office/procurement/regs/1845.htm#45_505-14
mailto:Elisban.u.rodriguez@nasa.gov
mailto:Maria-elena.lopez-1@nasa.gov
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1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

7 Initial Financial Management Report See Remarks See Remarks See Distribution 

 6.  DATA TYPE:  Scheduled submittal  Submittal upon request  Submitted upon update  Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 Electronic submission to: 

 

CO, Code JAZ, M/S 241-1  

Elisban.u.rodriguez@nasa.gov 

 

 

COTR, Code AUA, M/S 243-12  

   William.warmbrodt@nasa.gov 

 Robert.kufeld@nasa.gov 

 

 

Financial Management Division, Code CF, M/S 232-23 

Jimmy.y.fong@nasa.gov 

Perla.a.blancett@nasa.gov 

Marjorie.c.toy@nasa.gov 

 

 

Submission 30 days after effective date of contract. 
 
An initial financial management report shall be submitted by the Contractor and 
each major subcontractor on NASA Form 533Q (or computer-generated 
version) in accordance with the instructions on the reverse side of the forms and 
the NASA Procedural Requirements (NPR) 9501.2, NASA Contractor Financial 
Management Reporting System, located at the URL 
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_9501_002D_&pa
ge_name=main and as set forth below. 
 
Reporting categories shall be elements of cost including: total direct labor hours 
(excluding subcontract); direct labor hours (subcontractors); direct labor costs; 
overhead and G&A (Prime Contractor); total direct labor, overhead, and G&A 
(subcontractors); other direct costs (ODCs), G&A/handling charge on ODCs; 
total other direct costs; award fee.  Reports shall also provide data on planned 
and actual costs and labor hours, contract projections and estimates to 
complete.  All blocks shall be completed as appropriate. 
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1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

8 Monthly Financial Management Report Monthly See Remarks See Distribution 

 6.  DATA TYPE:  Scheduled submittal  Submittal upon request  Submitted upon update  Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 Electronic submission to: 

 

CO, Code JAZ, M/S 241-1 (1 cy) 

Elisban.u.rodriguez@nasa.gov 

 

COTR, Code AUA, M/S 243-12 (1 cy) 

   William.warmbrodt@nasa.gov 

 Robert.kufeld@nasa.gov 

 

 

Financial Management Division, Code CF, M/S 232-23 

Jimmy.y.fong@nasa.gov 

Perla.a.blancett@nasa.gov 

Marjorie.c.toy@nasa.gov 

 

 

 

To be delivered no later than the 10th working day after each full month of 
service.  
 
A monthly financial management report shall be submitted by the Contractor and 
each major subcontractor on NASA Form 533M (or computer-generated version) 
in accordance with the instructions on the reverse side of the forms and the 
NASA Policy Directive (NPD) 9501.1, NASA Contractor Financial Management 
Reporting System, located at the URL 
http://nodis3.gsfc.nasa.gov/library/displayDir.cfm?Internal_ID=N_PD_9501_001
G_&page_name=main and as set forth below. 
 
Reporting categories shall be elements of cost including: total direct labor hours 
(excluding subcontract); direct labor hours (subcontractors); direct labor costs; 
overhead and G&A (Prime Contractor); total direct labor, overhead, and G&A 
(subcontractors); other direct costs (ODCs), G&A/handling charge on ODCs; 
total other direct costs; incentive fee.  Reports shall also provide data on 
planned and actual costs and labor hours, Contract Task Order projections and 
estimates to complete.  All blocks shall be completed as appropriate.  Formats 
will be agreed upon between the Contractor, COTR, and Contracting Officer. 
The Contractor shall provide a variance analysis for significant differentials in 
the elements of cost between the actual and plan for the current month.  
Additionally, when a differential of 5% or more occurs between the actual and 
planned total costs, the Contractor will submit a variance analysis.  Contractor 
estimates can be used if actual data is not available by the required submission 
date. 
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1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

9 Quarterly Financial Management Report Quarterly See Remarks See Distribution 

 6.  DATA TYPE:  Scheduled submittal  Submittal upon request  Submitted upon update  Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 Electronic submission to: 

 

CO, Code JAZ, M/S 237-2 (1 cy) 

Elisban.u.rodriguez@nasa.gov 

 

COTR, Code AUA, M/S 243-12 (1 cy) 

    William.warmbrodt@nasa.gov 

  Robert.kufeld@nasa.gov 

 

Financial Management Division, Code CF, M/S 232-23 

Jimmy.y.fong@nasa.gov 

Perla.a.blancett@nasa.gov 

Marjorie.c.toy@nasa.gov 

 

 

Submission not later than the 15
th
 day of the month proceeding the quarter 

being projected. 
 
A quarterly financial management report shall be submitted by the Contractor 
and each major subcontractor on NASA Form 533Q (or computer-generated 
version) in accordance with the instructions on the reverse side of the forms and 
the NASA Policy Directive (NPD) 9501.1, NASA Contractor Financial 
Management Reporting System, located at the URL 
http://nodis3.gsfc.nasa.gov/library/displayDir.cfm?Internal_ID=N_PD_9501_001
G_&page_name=main and as set forth below. 
 
Reporting categories shall be elements of cost including: total direct labor hours 
(excluding subcontract); direct labor hours (subcontractors); direct labor costs; 
overhead and G&A (Prime Contractor); total direct labor, overhead, and G&A 
(subcontractors); other direct costs (ODCs), G&A/handling charge on ODCs; 
total other direct costs; fixed fee.  Reports shall also provide data on planned 
and actual costs and labor hours, contract projections and estimates to 
complete.  All blocks shall be completed as appropriate.  Formats will be agreed 
upon between the Contractor, COTR, and Contracting Officer.  Variances 
between planned dollars and actual dollars for each reporting category (at the 
total contract level only) shall be explained.  Contractor estimates can be used if 
actual data is not available by the required submission date. 
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1.  LINE ITEM NO. 2.  DRL TITLE 3.  FREQUENCY 4.  SUBMISSION DATE 5.  COPIES 

     

10 Safety and Health Plan See Remarks See Remarks See Distribution 

 6.  DATA TYPE:  X  Scheduled submittal     Submittal upon request      Submitted upon update  X   Gov’t Approval Required 

 7.  DISTRIBUTION 8.  REMARKS 

 CO, Code JAZ, M/S 241-1 (1 cy electronic) 

Elisban.u.rodriguez@nasa.gov 

 

COTR, Code AUA, M/S 243-12 (1 cy electronic) 

    William.warmbrodt@nasa.gov 

  Robert.kufeld@nasa.gov 

The Contractor shall provide a Safety and Health Plan addressing 
issues pertinent to safe operation in all areas of responsibility under 
the contract for review by the Ames Occupational Safety, Health and 
Medical Services Offices. The plan shall include health and 
environmental compliance regulations applicable to this contract.  The 
plan is required before contract award as part of the Contractor’s 
proposal and shall be updated in accordance with NFS clause 
1852.223-70, Safety and Health. The Contractor’s Safety and Health 
Plan shall address how they will comply with ARC’s Safety and Health 
requirements for on-site personnel (compliance to APR 1700.1 and 
APR 8715.1). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Time is defined as follows: “Time” if stated as a number of days, is calculated using calendar days, unless otherwise specified, and will include Saturdays, 
Sundays, and legal holidays.  However, if the last day falls on Saturday, Sunday, or legal holiday, then the period shall include the next working day.”  
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